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Scope 

This process defines procedures for development of the military construction (MILCON) 
program and budget for projects funded with Military Construction Air Force (MCAF) and Air 
Force Family Housing (AFFH) monies.  Actors outside of USACE perform the majority of the 
process. 

Policy 

AR 1-1, Planning, Programming, Budgeting, and Execution System 
[http://www.usapa.army.mil/pdffiles/r1_1.pdf] 

AR 210-20, Master Planning for Army Installations 
[http://www.usapa.army.mil/pdffiles/r210_20.pdf] 

AR 415-15, Army Military Construction Program Development and Execution 
[http://www.usapa.army.mil/pdffiles/r415_15.pdf] 

ER 5-1-11, U. S. Army Corps of Engineers Business Process 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

Responsibility 

The HQUSAF is responsible for  

• Managing the military construction budget and program for the Air Force and issuing 
execution direction to MAJCOMs.   

• Managing funds and positioning adequate funds at HQUSACE for program execution. 

The Major Command (MAJCOM) is responsible for issuing design and construction 
authorizations to the Corps of Engineers; the MAJCOM is also the primary customer on AF 
MILCON projects.  

The Major Subordinate Command (MSC) is responsible for overseeing the AF MILCON 
program and issuing directives to the district. 

The HQUSACE is responsible for 

• Managing Air Force MILCON funds  

• Issuing design and construction funds for authorized projects, as directed by HQUSAF 
and MAJCOMs 

The District is responsible for executing the project through the design and construction phases.   
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Distribution 

District* 

HQUSACE* 

HQUSAF* 

Major Command (MAJCOM)* 

Major Subordinate Command (MSC)* 

Program Manager (PgM) 

Project Manager (PM) 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, 
that it reflects actual practice, and that it supports corporate policy. 
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System References  

Acronyms and Glossary – REF8000[REF8000] 

PMP/PgMP Development – PROC2000[PROC2000] 

Project Execution and Control – PROC3000[PROC3000] 

Work  Acceptance – PROC1000[PROC1000]. 

 Military Program Specific Information – REF8011[REF8011] 

Activity Preface 

This process is ongoing.  There will be several years of programs active in this process at any 
given time, from initial project design through completion of construction and fiscal closeout.  
Figure 1 is an overview of the process, including actors and paths outside of the Corps of 
Engineers. 
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HQUSAF 
1. Issue Design Release to MAJCOM. 

2. Release Design Funds to HQUSACE. 

Major Command (MAJCOM) 
3. Issue Design Authority to MSC.   

Major Subordinate Command (MSC) 
4. Issue Design Directive (Code 6 or 7). 

Directive info entered into P2. 

Notify HQUSACE of design authorization 

HQUSACE 
5. Issue design funds to district. 



 Copyright © Oracle Corporation, 2002. All rights reserved.  

Air Force Military Construction Program and Budget - PROC7110  PROC71
Effective 04/01/02 Page 6 of  8 Rev 2 

District 
6. Complete final design or RFP. 

• Refer to  Work Acceptance – PROC1000[PROC1000]. 

7. Request authority to advertise. 

Major Command (MAJCOM) 
8. Issue advertising authority to MSC. 

Major Subordinate Command (MSC) 
9. Issue directive.  

Directive info entered into P2. 

Notify HQUSACE of advertising authorization 

District 
10. Advertise project. 

• Refer to  Project Execution and Control – PROC3000[PROC3000]. 

11. Request authority and funds to award. 

Major Command (MAJCOM) 
12. Request construction authorization and funds. 

HQUSAF 
13. Issue construction authorization. 

• Issue authorization to MAJCOM 

• Position funds at HQUSACE 

Major Command (MAJCOM) 
14. Issue construction authority. 

Major Subordinate Command (MSC) 
15. Issue construction directive (Code 9). 
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Enter directive into P2. 

Notify HQUSACE of authorization. 

HQUSACE 
16. Issue construction funds via FAD. 

District 
17.  Manage project construction and closeout. 

• Refer to  Project Execution and Control – PROC3000[PROC3000]. 

Goto task #1. 

End of activity. 
Air Force Military Construction Program and Budget -
PROC7110
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